
WSF Barrier Removal Schedule 

Date of  Estimated Cost 
Location Modification Detail Completion (Total Program) Notes 
Anacortes (Building, OHL Replacement) Building, Site Work TDB $33M Total Project Cost ‐ Full ADA Upgrades part of project; (Designed, but Construction Not Funded) 
Anacortes (External Roadway) curb ramps, Sidewalks Mar‐18 $160K Dedicated Project ‐ Starts Design 15‐17 Biennium 
Anacortes (Internal Exit Lanes) curb ramps, Sidewalks Mar‐18 $206K Dedicated Project ‐ Starts Design 15‐17 Biennium 
Bainbridge Island OHL Replace Fixed Span of OHL Jun‐19 $14.94M Total Project Cost ‐ Full ADA Upgrades part of project 
Bainbridge Island Parking Lot Sidewalks, Curb Ramps, Accessible Parking Mar‐23 $0.78M Assume 25% of Cost of Pavement Rehab Project 
Clinton Park and Ride Pathway to bus, accessible parking Dec‐16 $137K Dedicated Project ‐ Starts Design 15‐17 Biennium 
Clinton Terminal Sidewalks, Curb Ramps (Spot) TBD $10K To Be Combined with Larger Project 
Edmonds Terminal Sidewalks, Curb Ramps (Spot) TBD $10K To Be Combined with Larger Project 
Edmonds Terminal Tollbooth Jan‐26 $490K Total Project Cost ‐ 3 tollbotths total: 2 refurbished, 1 replaced with ADA per TDM Stds. 
Fauntleroy Trestle Walkway, Building Apr‐31 $91M Total Project Cost ‐ Full ADA Upgrades part of project 
Friday Harbor Crew Quarters Building Will Include 1 ADA bedroom, shower, entrance Mar‐25 $307K Total Project Cost ‐ Full ADA Upgrades part of project 
Kingston (Holding Lanes, Trestle) curb ramps, Accessible Pathway Signage Mar‐16 $15K Part of Pavement Project, Construction Starts 9/2015 
Mukilteo Move and Replace Terminal Dec‐19 $149M Total Project Cost ‐ Full ADA Upgrades part of project 
Orcas Phase 1: Pathway to Trestle, Transfer Span May‐17 $1.2M Dedicated Project 
Orcas Phase 2: Upland Parking and Holding Lanes TBD $0.5M Dedicated Project ‐ Currently Scoping (Cost TBD) 
Point Defiance Sidewalks, Curb Ramps (Spot) TBD $20K To Be Combined with Larger Project 
Seattle Replace Terminal Building/Trestle/Slip 3 OHL Jul‐23 $232M Total Project Cost ‐ Full ADA Upgrades part of project (Bldg. Approx $50M) 
Tahlequah Pathway to bus, bus stop, accessible parking Dec‐17 $398K Dedicated Project 
Vashon Terminal Building Waiting Area, Restrooms Nov‐23 $234K Total Project Cost ‐ MEF ADA Upgrades part of project 

Establish WSF wayfinding criteria Nov‐17 
Modify TE manual Nov‐17 
Identify Deficiencies Mar‐17 
Prioritize Jun‐17 
New Project Request Aug‐17 


